

CHANGE ORDER

(Instruction on reverse side)

No. One (1)

PROJECT Mesa Drive Mill and Overlay Project

DATE OF ISSUANCE May 18th, 2022 EFFECTIVE DATE May 23rd, 2022

OWNER City of Douglas

OWNER's Contract No. #22-006

CONTRACTOR Installation and Service Co. ENGINEER CEPI

You are directed to make the following changes in the Contract Documents.

Description: Mill and Overlay on Mesa Court

Reason for Change Order: Adding additional mill and overlay work to the project for the adjacent street of Mesa Ct. while the contractor is working in the area.

Attachments: CEPI Memo; Change Order Detailed Spreadsheet

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>203,850.00</u>	Original Contract Times Substantial Completion: <u>June 15th, 2022</u> Ready for final Payment: <u>June 30th, 2022</u> days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> \$ <u>0.00</u>	Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u> <u>0</u> Days
Contract Price prior to this Change Order \$ <u>203,850.00</u>	Contract Times prior to this Change Order Substantial Completion: <u>June 15th, 2022</u> Ready for final Payment: <u>June 30th, 2022</u> days or dates
Net Increase (Decrease) of this Change Order \$ <u>40,260.00</u>	Net Increase (Decrease) of this Change Order <u>7</u> Calendar Days
Contract Price with all approved Change Orders \$ <u>244,110.00</u>	Contract Times with all approved Change Orders Substantial Completion: <u>June 22nd, 2022</u> Ready for final Payment: <u>July 7th, 2022</u> days or dates

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 5/18/2022

APPROVED:

By: _____
Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: _____
Contractor (Authorized Signature)

Date: _____