



Department

Public Works

Staff Contact

John Harbarger

Recommendations

Consider approval of Change Order No. 1 as presented.

Executive Summary

Mill and overlay 545' of asphalt on N. 4th from Antelope bridge north. This section of N. 4th is the main entrance into Douglas from highway 59. This section of N. 4th sees a lot of traffic during the day including trucks. After start of construction, it was determined that the edge of the asphalt was thinner than the middle, so the contractor had to over mill and add extra asphalt to meet the specs.

Original contract	\$141,575.00
C/O #1 (July 11, 2022)	\$ 2,766.00
Final Total:	\$144,341.00

The original substantial completion and final completion dates of June 15,2022 and June 30, 2022 were unaffected. The project is now complete and this represents a close out of the project.

Alignment to Strategic Goals and/or Other Plans

Strategic Goal: Maintain Solid Infrastructure. This project continues to adequately maintain existing infrastructure within the City.

Budget/Fiscal Impact

Fund	56-5560-6544
Department	Street Improvements
Line Item Descr	Antelope Bridge - 545' N
Project	22-005
Amount	\$144,341.00

Responsible Staff

John Harbarger
Steve Martinez

Action Requested

Approve change order so the project can be closed out.
Authorize JD Cox to execute all associated documents.



CITY OF **DOUGLAS** WYOMING
HOME OF THE JACKALOPE.

Agenda Item Report City Council - July 11, 2022

Reviewed/Approved

- Community Development
- Law Enforcement
- City Administrator

- Public Works
- Legal
- Finance

Recommended Motion

I move to approve change order No. 1 increasing the contract by \$2766.00 making the final contract amount \$144,341.00 and further authorize JD Cox to execute all associated documents.

Attachments

Attachment #1: Change Order No. 1