

CITY OF DOUGLAS  
CHANGE ORDER

NO. 1

PROJECT: N 4th Street Mill and Overlay Project DATE OF ISSUANCE: 06-22-2022

OWNER: City of Douglas

CONTRACTOR: Ramshorn Construction

ENGINEER: Civil Engineering Professionals, Inc

You are directed to make the following changes in the Contract Documents:

Description: Balance the installed quantities with the contract bid quantities.

Attachments:

CEPI Spreadsheet and Memo, CO form


CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$141,575.00	Original Contract Time: Substantial Completion: June 15, 2022 Final Completion: June 30, 2022
Previous Change Orders \$0.00	Net change from previous Change Orders (days): 0
Contract Price prior to this Change Order: \$141,575.00	Contract Time Prior to this Change Order: Substantial Completion: June 15, 2022 Final completion: June 30, 2022
Net <u>Increase</u> /Decrease of this Change Order: \$2,766.00	Net <del>Increase/Decrease</del> of this Change Order: Substantial = 0 calendar days Final = 0 calendar days
Contract Price with all approved Change Orders: \$144,341.00	Contract Time with all approved Change Orders: Substantial completion: June 15, 2022 Final completion: June 30, 2022

ACCEPTED:

RECOMMENDED:

APPROVED:

BY:   
Contractor

BY:   
Engineer

BY: \_\_\_\_\_  
Owner