

CHANGE ORDER

No. Two (2)

PROJECT: City of Douglas - WTP Boiler Replacement

DATE OF ISSUANCE: October 10, 2022 EFFECTIVE DATE: October 11, 2022

OWNER: City of Douglas Wyoming

ENGINEER'S CONTRACT NUMBER: NONE

CONTRACTOR: CNM Plumbing ENGINEER: NONE

You are directed to make the following changes in the Contract Documents.

Description: Add Boiler circulator pumps

Reason for Change Order: Upon removal of old boilers it was determined that improper flow was supplied to each unit causing premature failure. Individual circulator pumps will provide proper flow, and increase the lifespan of the boilers

Attachments:

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES
Original Contract Price <u>\$58,995.00</u>	Original Contract Time Substantial Completion: <u>November 15, 2022</u> Ready for Final Payment: <u>November 30, 2022</u> days or dates
Net Changes from Previous Change Orders No. <u>_0_</u> to No. <u>_0_</u> <u>\$0.00</u>	Net Changes from Previous Change Orders No. <u>_0_</u> to No. <u>_0_</u> _____ days
Contract Price prior to this Change Order <u>\$58,995.00</u>	Contract Times prior to this Change Order Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Net Increase (Decrease) of this Change Order <u>\$5,800.00</u>	Net Increase (Decrease) of this Change Order _____ days
Contract Price with all approved Change Orders <u>\$64,795.00</u>	Contract Times with all approved Change Orders Substantial Completion: _____ Ready for Final Payment: _____ days or dates

Recommended:

Approved:

Accepted:

By: Joshua M. Oberlander
(Water & Wastewater Supervisor)

By: _____
(OWNER)

By: _____
(CONTRACTOR)

Date: 10-6-2022

Date: _____

Date: _____