



**Item**

Change Order No. 1

**Responsible Staff Contact**

John Harbarger  
Blake Palmer

**Recommendation**

Accept change order no. 1 for a decrease of \$9,401.25 for the Pearson Rd. mill and overlay project.

**Executive Summary**

Public Works had budget to have the north end of Pearson Rd. to be milled and overlaid. The original contract price was for \$255,307.00. After final installed quantities were submitted it was determined that a decrease was in order. With the decrease the final contract price is \$245,905.75.

**Alignment to Strategic Doing and/or Other Plans**

**Outcome :** Rehabilitate Streets

**Strategy:** Continued Investment and Extension of life in infrastructure

**KPI:** WCC-02

**2014 Master Plan :**

**2015 Downtown Master Plan :**

**Budget/Fiscal Impact**

Fund/Department	Improvements other than buildings
Project/Line Item(s)	Pearson Rd. Mill & Overlay
Budgeted Amount	\$325,000
Anticipated Amount	\$245,905.75

**Action Requested /Recommended Motion**

Recommend accepting change order no. 1 as presented for the Pearson Road Mill & Overlay Project, decreasing total project costs by \$9,401.25 and bringing the final contract price to \$245,905.75 and furthermore authorize the city administrator to sign all associated documents.

**Reviewed/Approved**

- Community Development
- Law Enforcement
- City Administrator
- City Clerk

- Public Works
- Legal
- Finance