

CHANGE ORDER

No.

1

Date of Issuance: 3/21/2024

Effective Date: 3/21/2024

Owner: **City of Douglas**

Contractor: **K & R Construction, LLC**

Contract: **Washington Park Picnic Shelter**

Project:

Owners Contract No.

ENGINEER's Contract No.:

ENGINEER:

You are directed to make the following changes in the Contract Documents:

Description: **1) Add Building Permit** \$647.50

Reason for Change Order: Requested by owner

Attachments:
(Supporting
Documentation)

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$119,000.00
Net Increase(Decrease) from previous Change Orders No. ___ to ___: \$647.50
Contract price prior to this Change Order: \$119,000.00
Net Increase(Decrease) of this Change Orders: \$647.50
Contract Price with all approved Change Orders: \$119,647.50

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase(decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: _____

By: _____

By: _____

ENGINEER(Authorized Signature)

OWNER(Authorized Signature)

CONTRACTOR(Authorized Signature)

Date: _____

Date: _____

Date: _____