



Department

Public Works

Staff Contact

John Harbarger

Recommendations

Approve Change Order #2: Mesa Drive Mill & Overlay Project

Executive Summary

Mill and overlay Mesa from Richards to Cactus Ct including Mesa Ct. Some sidewalk and street pans replaced. This portion of Mesa was in dire need of being repaired. This is one of the main entryways into the NE portion of Clearfield Subdivision and sees a lot of traffic during the day.

Original contract <04202022>:	\$203,850.00
C/O #1 <05232022>:	\$ 40,260.00
C/O #2 <07112022>:	<\$23,522.82>
Final Total:	\$220,587.18.

Alignment to Strategic Goals and/or Other Plans : Maintain Solid Infrastructure

Budget/Fiscal Impact

Fund	56-5560-6544
Department	Street Improvements
Line Item Descr	Mesa St Richards St. to Cactus Ct.
Project	22-006
Amount	\$220,587.18

Responsible Staff

John Harbarger, Steve Martinez

Action Requested

Approve Change order so we can close out this project.
Authorize JD Cox to execute all associated documentations.

Reviewed/Approved

- | | |
|---|--|
| <input checked="" type="checkbox"/> Community Development | <input checked="" type="checkbox"/> Public Works |
| <input checked="" type="checkbox"/> Law Enforcement | <input type="checkbox"/> Legal |
| <input checked="" type="checkbox"/> City Administrator | <input checked="" type="checkbox"/> Finance |

Recommended Motion

I move to approve change order NO. 2 decreasing the contract by \$23,522.82 making the final contract price \$220,587.18 and further authorize JD Cox to execute all associated documents.