

Public Works Monthly update

August 2022

Pearson Road Project – Hot Iron will be finishing up sidewalks by the end of the week. They have started finish grading and are scheduled to start paving on the 8th of August. After the paving they will be raising manholes and valve boxes and concrete around them. After this is complete all they will have left is final cleanup. The street should be ready to open by the end of the month.

2nd and 3rd St. project – Croell has asphalted both of the 100 blocks of 2nd and 3rd St. They are finishing up the sewer behind the library and will then move onto paving the 200 blocks of 2nd and 3rd. They then will pave the alley behind the library. The rest of the concrete for the sidewalks will be poured while the alley and 200 blocks are being prepped for paving.

4,4 alley water and sewer project – Ramshorn is placing temporary water to the residents on the west side of the alley. They will start construction of the sewer line on the week of the 8th. The water line will be installed after all the sewer is in place.

Jackalope sq. Fire pit – The benches have been placed along with the gas meter. The Parks dept. will be installing the wind sale and lights in the coming weeks.

Warming hut – The Parks dept. has the hut built and in place. They will be installing solar lights and benches in the coming weeks.